

PROJECT CHARTER

Community Mental Health Signposting Portal

Project Name	Community Mental Health Signposting Portal
Project Type	Cross-functional BUILD Project (Grow with Google tracks)
Project Duration	14 days
Project Start Date	20 July 2026
Project End Date	14 August 2026
Project Manager	Nelson Mukhwana
Charter Prepared By	Nelson Mukhwana, Project Manager
Charter Date	20 July 2026
Version	1.0

1. Project Purpose & Justification

Mental health difficulties, including burnout, are widespread, but many people struggling do not know where to turn for trustworthy, local support. Existing information is scattered across many websites, is hard to search, and is not always verified. This project exists to close that gap.

The Community Mental Health Signposting Portal is a cross-functional BUILD Project undertaken by a five-person team, each working within a distinct discipline (Project Management, UX Design, IT Support, Cybersecurity, and Data Analytics) under the Grow with Google programme. The project gives the team the opportunity to apply their individual track skills to a single, real-world-style product while practising cross-functional collaboration.

This charter authorises the project, defines its scope and objectives, names the team and their responsibilities, and sets out how success will be measured.

2. Project Objectives

The project has the following SMART objectives, to be achieved within the 14-day timeline:

- Validate the problem: collect and analyse real mental-health and burnout data to confirm the need for the portal, completed by Day 3.
- Design an accessible, easy-to-navigate user experience, evidenced by a completed design system and high-fidelity prototype by Day 8.
- Deliver a working, interactive prototype that demonstrates the core signposting user flow end-to-end by Day 11.
- Embed privacy and security by design, with a documented risk assessment, security architecture and data protection plan completed by Day 12.
- Produce a realistic deployment and maintenance plan so the portal could be hosted and supported beyond the project, completed by Day 12.

- Submit complete, well-organised documentation and a clean GitHub repository, and deliver a rehearsed final presentation by Day 14.

3. Project Scope

3.1 In Scope

- Research into mental health / burnout statistics and user needs
- User personas, journey maps, wireframes, and a high-fidelity interactive prototype (Figma)
- A functional, demonstrable prototype of the signposting user flow
- A security risk assessment, security architecture, and data protection recommendations
- A deployment plan, system requirements, and support/maintenance documentation
- A KPI framework and dashboard demonstrating how impact would be measured
- Final documentation, GitHub repository, and final presentation

3.2 Out of Scope

- A fully coded, production-grade, publicly launched application (the team has no dedicated software developer — the functional prototype will be delivered as a high-fidelity interactive Figma prototype plus a deployment plan, not shipped production code)
- Paid marketing campaigns or a live public launch
- Integration with real, third-party mental health service directories or live APIs
- Ongoing support after the final submission date

3.3 Key Assumption on Team Composition

This team does not include a dedicated Software Developer, Digital Marketing, or Business Intelligence role. To keep the project realistic and achievable in 14 days, 'build' work is scoped as a high-fidelity interactive prototype (led by UX Design, supported by IT Support for hosting/deployment planning) rather than custom-coded software. This assumption should be flagged to the project sponsor/assessor at kickoff.

4. Key Deliverables

Deliverable	Owner	Due (Day)
Project Charter, WBS, Gantt Chart	Nelson Mukhwana (PM)	Day 3
Risk Register & Communication Plan	Nelson Mukhwana (PM)	Day 5
User Personas, Journey Map, Wireframes	Elsa Michaud (UX)	Day 6
High-Fidelity Figma Prototype & Design System	Elsa Michaud (UX)	Day 12
System Requirements & Deployment Plan	Michelle Agyapong (IT)	Day 12
Maintenance Plan & User Support Guide	Michelle Agyapong (IT)	Day 13
Risk Assessment & Threat Assessment	Esther Omotayo-Omomule (Cyber)	Day 3
Security Architecture & Data Protection Plan	Esther Omotayo-Omomule (Cyber)	Day 12
Research Dataset & Key Insights	Vivian Enenta (Data)	Day 3
KPI Framework & Dashboard	Vivian Enenta (Data)	Day 12
Final Report	Nelson Mukhwana (PM)	Day 13
GitHub Repository (organised)	Nelson Mukhwana (PM)	Day 13
Final Presentation	Whole Team	Day 14

5. Project Team & Responsibilities

Name	Role	Primary Responsibility
Nelson Mukhwana	Project Manager	Planning, coordination, risk management, GitHub, final report
Elsa Michaud	UX Designer	Research, personas, wireframes, prototype, design system
Michelle Agyapong	IT Support	Hosting, deployment, system requirements, support docs
Esther Omotayo-Omomule	Cybersecurity	Risk assessment, security architecture, data protection
Vivian Enenta	Data Analyst	Research data, insights, KPI framework, dashboard

5.1 RACI Matrix (R = Responsible, A = Accountable, C = Consulted, I = Informed)

Deliverable	PM	UX	IT	Cyber	Data
Project Charter / WBS / Gantt	R/A	I	I	I	I
User Research & Personas	I	R/A	I	I	C
Prototype Design & Build	I	R/A	C	C	I
Security & Privacy Plan	I	C	C	R/A	I
Deployment & Hosting	I	C	R/A	C	I
Data Insights & KPI Dashboard	I	C	I	I	R/A
Final Report & Presentation	R/A	C	C	C	C

6. Milestones & High-Level Timeline

Milestone	Target Day	Description
Project Kickoff	Day 1	Charter agreed, roles confirmed, research plan set
Problem Validated	Day 3	Research and data confirm the problem is real and worth solving
Design & Planning Complete	Day 7	Personas, wireframes, security architecture, KPI framework locked
Prototype Build Begins	Day 8	Team starts building the interactive prototype
Feature-Complete, Secured Prototype	Day 11	Prototype functional and security-reviewed
Documentation Finalised	Day 13	All reports, plans and the GitHub repo finalised
Final Submission	Day 14	Presentation delivered; all deliverables submitted

A full day-by-day schedule is provided in the accompanying Work Breakdown Structure and Gantt Chart.

7. Success Criteria

- All deliverables listed in Section 4 are completed and submitted by Day 14

- The prototype demonstrates the core signposting user flow without major usability issues
- The problem statement is backed by credible, cited data
- The security and privacy plan addresses the key risks identified in the threat assessment
- The GitHub repository is organised and documentation is clear enough for a new person to understand the project
- The final presentation clearly communicates the problem, solution, and impact within the allotted time

8. Stakeholders

Stakeholder	Interest / Role
Project Team (5 members)	Deliver the project; apply and demonstrate track skills
Programme Assessor / Facilitator	Evaluates the project against the BUILD Project rubric
End Users (represented via research)	People seeking mental health support and resources
Grow with Google Programme	Provides the learning framework and track structure

9. Assumptions & Constraints

9.1 Assumptions

- All five team members can commit focused time each of the 14 days
- Figma, GitHub, and a free-tier hosting platform are available and sufficient for the prototype
- Publicly available statistics on mental health and burnout are sufficient to validate the problem; no primary clinical research is required

9.2 Constraints

- Fixed 14-day timeline with no extensions
- No dedicated software developer on the team (see Section 3.3)
- No budget for paid tools, hosting, or research participants
- Team members are also balancing other Grow with Google track commitments

10. High-Level Risks

Risk	Impact	Mitigation
No dedicated developer limits build fidelity	High	Scope the prototype as high-fidelity Figma + deployment plan, not production code
Team members overcommitted across tracks	Medium	Daily short check-ins; PM tracks capacity via Risk Register
Research data is thin or low quality	Medium	Start data collection Day 1; use multiple credible sources
Security review surfaces issues late	Medium	Involve Cybersecurity from Day 1, not just before submission
Scope creep beyond the 14-day window	High	PM enforces the agreed scope in Section 3; changes go through a change request

11. Approval

By signing below, the project team agrees to the scope, objectives, timeline, and responsibilities defined in this charter.

Name	Role	Signature	Date
Nelson Mukhwana	Project Manager		
Elsa Michaud	UX Designer		
Michelle Agyapong	IT Support		
Esther Omotayo-Omomule	Cybersecurity		
Vivian Enenta	Data Analyst		